PROJECT STATUS REPORT

PROJECT SUMMARY

REPORT DATE:	TEAM NAME:	PREPARED FOR:
3/6/2026	Trainers	Dr. Boucher

STATUS SUMMARY/COMPLETED ACTIVITIES

Stronger authentication requirements

ACTIVITIES IN PROGRESS

TASK	% DONE	DUE DATE	PERSON RESPONSIBLE	NOTES
Implement video framework into the frontend	75%	3/13	Frank	
Email Verification	95%	3/13	Blake	Switching from Mailtrap to Gmail
Allow Users to Create Matches	25%	3/13	Jett	
View Match Metadata	25%	3/13	Jett	

ACTIVITIES PLANNED FOR NEXT WEEK

TASK	PERSON RESPONSIBLE	NOTES
Prepare Presentation	All	

RISK AND ISSUE HISTORY

ISSUE	MITIGATION PLAN
Unable to obtain feedback from coach	Reschedule the meeting/follow up

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? NO.
NEXT SCHEDULED MEETING WITH YOUR ADVISOR: 3/18

February 27, 2026 – March 6, 2026

Period: 1 week

Overview

1 Active pull requests

0 Active issues

1	0	0	0
Merged pull requests	Open pull requests	Closed issues	New issues

Summary

Excluding merges, **2 authors** have pushed **1 commit** to main and **2 commits** to all branches.

On main, **9 files** have changed and there have been **380 additions** and **44 deletions**

Top Committers



1 pull request merged by **1** person

implement recent/upcoming matches, change server port to 5001, and in...
#12 merged 20 hours ago

Contributors

Period: All | Contributions: Commits

Contributions per week to main, excluding merge commits

Commits over time

Weekly from Jan 10, 2026 to Feb 28, 2026



JettNguyen #1
17 commits 20,972 ++ 1,433 --



dominicghizzoni #2
9 commits 267,045 ++ 21 --



frankiemalatesta #3
9 commits 1,985 ++ 265,112 --

blakemontiegel #4
1 commit 1,172 ++ 31 --